DATE:
SUBJECT:

LOCATION:

POLLUTANT:

OCCURRENCE DATE:
ENVIRONMENTAL MEDIA AFFECTED:
SEVERITY:

QUANTITY DISCHARGED:

SEPTEMBER 23, 1985

POLREP #1, SHADY LANE RECREATIONAL AREA
ASBESTOS SITE CLEAN-UP

NASHUA, NEW HAMPHSIRE

ASBESTOS

UNKNOWN
S NI
POTENTIAL MAJOR

UNKNOWN SDMS DocID 271312

CATEGORY: ONSHORE /NONTRANSPORTATION
SOURCE: JOHNS-MANVILLE CORPORATION, NASHUA, NH
REGION: 1 '
0SC: U. S. ENVIRONMENTAL PROTECTION AGENCY
PAUL R. GROULX, OIL AND HAZARDOUS
MATERIALS SPILL SECTION
(TRAILER NOS. (603) 883-0088
883-0391
883-0275
SITUATION:

THE SITE IS LOCATED NEAR THE RECREATIONAL AREA (TENNIS COURTS, BASKETBALL
COURTS, AND PLAYGROUND) AND LIES APPROXIMATELY 20 TO 30 FEET FROM THE
EDGE OF THE SITE, WHICH SLOPES DOWN TO A WETLANDS ABUTTING SALMON BROOK.
THE EDGES OF THE SLOPE ARE CONTAMINATED WITH DEPOSITS OF BAGHOUSE AND
PLATE ASBESTOS WASTE, ALL OF WHICH ARE EXPOSED TO THE ENVIRONMENT.
SEVERAL FOOTPATHS CRISSCROSS THROUGH THE CONTAMINATED AREA AND ARE USED
AS SHORTCUTS FOR CHILDREN WALKING TO THE NEW SEARLES ELEMENTARY SCHOOL
LOCATED ACROSS THE STREET (TO THE WEST) FROM THE SITE.

CURRENTLY THE SITE IS BEING PREPARED FOR CLEAN-UP OPERATIONS. O. H.
MATERIALS COMPANY IS MOBILIZING EQUIPMENT AND PERSONNEL WITH WORK SCHED-
ULED TO BEGIN ON SEPTEMBER 23, 1985 AT 7:00 A.M.

COMMUNITY RELATION PLANS INCLUDE AN EPA PUBLIC PRESENTATION TO ADDRESS

CONCERNS OF THE LOCAL RESIDENTS. THE MEETING WILL BE HELD ON SEPTEMBER
25, 1985 AT THE NEW SEARLES SCHOOL CAFETERIA.

SITE HISTORY:

SAMPLES ARE TAKEN FOR ANALYSIS BY EPA ON STATE/EPA
SITE INSPECTION.

MAY 6, 1985

THE SITE IS SURVEYED AND SAMPLED TO DETERMINE THE
EXTENT OF ASBESTOS CONTAMINATION.

JUNE 10, 1985
THROUGH
JULY 3, 1985

EPA ISSUES NOTICE LETTER TO THE RESPONSIBLE PARTY, CITY
OF NASHUA.

JUNE 6, 1985

EPA'S TECHNICAL ASSISTANCE TEAM CONDUCTS A SITE EVALU-
ATION SURVEY FOR THE CDC HEALTH ADVISORY.

JUNE 12, 1985



JULY 1, 1985 EPA ACTION MEMORANDUM IS SIGNED APPROPRIATING
$900,000.00 FOR THE SHADY LANE CLEAN-UP.

JULY 5, 1985 EPA REQUESTS THE TECHNICAL ASSISTANCE OF THE ARMY CORPS
COLD WEATHER REGIONS LAB, VIA INTERAGENCY AGREEMENT, TO
DESIGN PLANS FOR MITIGATION OPERATIONS.

JULY 12, 1985 EPA NOTIFIES THE FEDERAL EMERGENCY MANAGEMENT AGENCY
(FEMA).
JULY 16, 1985 EPA FORWARDS SAMPLING AND SURVEY DATA TO THE ARMY

CORPS CIVIL ENGINEER.

JULY 24, 1985 INTERAGENCY AGREEMENT ISSUED BETWEEN EPA AND THE ARMY
CORPS FOR $10,000.00.

JULY 26, 1985 FEMA FUNDS FOR RELOCATION APPROVED FOR $20,830.00
SEPT. 19, 1985 MEETING BETWEEN U. S. EPA, U. S. ARMY CORPS OF ENGINEERS,
STATE OF NEW HAMPSHIRE AND CITY OFFICIALS TO DISCUSS
SITE OPERATIONS AND SITE RESTORATION.
FUTURE PLANS:
- MOBILIZATION OF DECON FACILITIES
~ INSTALLATION OF AIR MONITORING STATIONS
~ SITE CLEARING AND PRELIMINARY SITE PREPARATION
= COMMUNITY RELATIONS MEETING WITH AREA RESIDENTS
~ COVERING OF ASBESTOS CONTAMINATION
~ CONTINUED DELIVERY OF FILL MATERIAL

~ CONTINUED MONITORING OF CONTRACTORS BY U. S. EPA AND TAT PERSONNEL

= PUBLIC INFORMATIONAL MEETING SEPTEMBER.ZS, 1985 AT 7:30 P.M. IN
THE NEW SEARLES SCHOOL CAFETERIA

CASE PENDS



